Status	Finished
Started	Sunday, 27 September 2026, 9:18 PM
Completed	Sunday, 27 September 2026, 9:28 PM
Duration	10 mins 7 secs
Grade	**9.00** out of 10.00 (**90**%)

Question 1

Complete

Mark 1.00 out of 1.00

_____ processes include coordinating people and other resources to carry out project plans and create the products, services, or results of the project or phase.

Select one:

- a. Planning
- b. Monitoring and controlling
- c. Executing
- d. Initiating
- e. Closing

Question 2

Complete

Mark 1.00 out of 1.00

Which of the following outputs is often completed before initiating a project?

Select one:

- a. kick-off meeting
- b. project charter
- c. business case
- d. stakeholder register

Jump to activity

‹ Previous Activity

Next Activity ›